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09District

09-INY-127-22.7/0

09-INY-190-126.2/140.7

09-INY-395-117.3/0

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

Fed Aid

HA22

HB4N

HM1

HM

HA12

Pgm Code

IN INYO COUNTY AT AND NEAR SHOSHONE

AT VARIOUS LOCATIONS

IN INYO COUNTY NEAR DEATH VALLEY FROM

14.4 MILES WEST OF ROUTE 127 TO ROUTE

127

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN MONO COUNTY ABOUT 17 MILES NORTH

OF BRIDGEPORT FROM TUOLUMNE COUNTY TO

0.4 MILE EAST OF WOLF CREEK BRIDGE

IN MONO COUNTY NEAR JUNE LAKE FROM

ROUTE 395 TO 0.1 MILE WEST OF POWER

HOUSE ROAD

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

Description 

REPLACE CULVERTS AT FOUR LOCATIONS

THIN BLANKET OVERLAY

INSTALL SIGNALS

COLD PLANE ASPHALT CONCRETE

SCRUB SEAL

CONSTRUCT EQUIPMENT STORAGE BLDG

Type Of Work

HERBACK GENERAL ENGINEERING

QUALCON CONTRACTORS, INC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

QUALCON CONTRACTORS, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

RE COM DEVELOPMENT COMPANY

Contractor

MINDEN  NV 89423

MINDEN  NV 89423

LA PUENTE  CA 91748

MINDEN  NV 89423

MODESTO  CA 95354

BISHOP  CA 93514

CHRIS TALBOT

CHRIS TALBOT

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(760)872-0794

(760)872-0794

 

(760)937-8955

(760)649-7906

(760)648-7906

 $2,269,313

 $2,593,407

 $692,350

 $1,394,918

 $388,676

 $2,896,480

Bid + CCOs

 $944,099

 $2,542,591

 $0

 $693,099

 $27,550

 $1,055,838

Comp To  date

 $276,283

 $0

 $0

 $0

 $0

 $0

This Month

09/08/17

05/22/17

10/02/17

05/24/17

04/13/17

01/31/17

Awarded

10/06/17

06/09/17

10/27/17

06/09/17

05/09/17

05/09/17

Approved

03/19/18

12/20/17

01/20/18

08/01/18

05/31/18

Est Comp

 48%

 100%

 0%

 80%

 20%

 44%

%Time

 42%

 97%

 0%

 50%

 7%

 36%

% Work 

 

 

 

 

 

 

Message

09-357504

09-368404

09-356804

09-368104

09-361204

09-356104

Contract 

ACST-S127-(003)E

ACST-X027-(008)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2531 NOWLIN ROAD

1645 ESMERALDA AVENUE

929 OTTERBEIN AVE

1645 ESMERALDA AVENUE

1012 11TH STREET

2488 DIXON LANE

500 S. MAIN ST.

500 S. MAIN ST.

500 S. MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $276,283 $28,108,689 $44,026,698

09-MNO-395-52.3/53.7

09-MNO-395-58.2/0

09-MNO-395-69.8/76

09-MNO-395-80.6/84.1

09-MNO-395-106.3/118.7

09-VAR--/0

Fed Aid

HB34

HB4

HA22

HB1

HA22

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY ABOUT 6.5 MILES NORTH

OF LEE VINING AT SR 167

IN MONO COUNTY NEAR BRIDGEPORT FROM

ROUTE 270 TO 0.1 MILE NORTH OF JACK

SAWYER ROAD

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY AT AND NEAR COLEVILLE

FROM EAST SIDE LANE TO 1.7 MI N OF

ROUTE 89 AND 0.9 MI S OF THE NEVADA

STATE LINE TO THE NEVA

IN INYO AND KERN COUNTIES AT  VARIOUS

LOCATIONS

Description 

MITIGATE MONO LAKE ROCKFALL

PROVIDE NORTHBOUND RIGHT-TURN

COLD PLANE ASPHALT PAVEMENT/HMA

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD PLANE/RECYCLING/HMA

DIGOUTS

Type Of Work

PAPICH CONSTURCTION CO. INC.

HERBACK GENERAL ENGINEERING

HERBACK GENERAL ENGINEERING

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS LLC

BOWMAN ASPHALT, INC.

Contractor

PISMO BEACH  CA 93448

MINDEN  NV 89423

MINDEN  NV 89423

PISMO BEACH  CA 93448

RENO  NV 89431

BAKERSFIELD  CA 93308

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

CHRIS TALBOT

Resident
Engineer

(760)648-7906

(760)937-8955

(760)648-7906

(760)937-8955

(760)648-7906

(760)872-0794

 $6,714,212

 $474,544

 $4,491,340

 $10,303,838

 $11,169,414

 $638,205

Bid + CCOs

 $6,042,777

 $465,120

 $4,263,285

 $94,512

 $11,425,596

 $554,221

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/09/15

05/31/17

10/27/15

07/14/17

07/12/16

05/30/17

Awarded

03/26/15

06/26/17

11/12/15

08/09/17

07/26/16

06/22/17

Approved

11/24/21

10/18/17

09/26/17

07/09/18

01/19/18

12/20/17

Est Comp

 100%

 100%

 100%

 1%

 100%

 100%

%Time

 91%

 98%

 100%

 1%

 99%

 87%

% Work 

 

 

OVER RUN

 

OVER RUN

 

Message

09-335004

09-346704

09-360604

09-350804

09-364304

09-368304

Contract 

HSNH-P395-(249)E

HSNH-P395-(64E)

NHP-P395-(255)E

HSNH-P395-(265)E

NHP-P395-(   )2

  

--()

--()

--()

--()

 E-    -()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

PO BOX 2210

2531 NOWLIN ROAD

2531 NOWLIN ROAD

PO BOX 2210

96 GLEN CARREN CIRCLE #106

3351 FAIRHAVEN DR.

500 SOUTH MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

500 S MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

Accepted

01/30/18

01/29/18

Location
Storm Water
Plan



09-357504

09-368404

09-356804

09-368104

09-361204

09-356104

09-335004

09-346704

09-360604

09-350804

09-364304

09-368304

Contract

09-INY-127-22.7/0

09-INY-190-126.2/140.7

09-INY-395-117.3/0

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-58.2/0

09-MNO-395-69.8/76

09-MNO-395-80.6/84.1

09-MNO-395-106.3/118.7

09-VAR--/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

Page
Statement of Ongoing Contracts - Index

09District

 $44,026,698  $28,108,689

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,862,720

 $6,010,629

 $33,153,349

 Bid + CCO

 $3,486,690

 $2,330,708

 $22,291,291

 Work Comp

District Total:

-S-

-SH-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:


	09

